
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/05/2014

ESTIMATE SUMMARY 12:37:14

CONTID: C18082         ESTIMATE NO: 0029 PROG 2005

PCN: 18082-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH95 OVER UPRR-FBR PERCENT TIME:

PROJECT NO: FBR095A-011                   

SH95 OVER UPRR-FBR

NAME OF ROAD: 095A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 02/05/2014 DATE TIME STARTED 05/29/2012

14290 HILLTOP RD. DATE LET 03/01/2012 DATE WORK BEGAN

 DATE AWARDED 03/22/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/05/2012 DATE ACCEPTED

LONGMONT CO 80504                  DATE NOTICE TO PROCEED 05/29/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,550,192.01 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,643,174.78 NON-PARTICIPATING 105,266.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.38

WORK DAYS

WORK DAYS

95.40%

301,619.91

105,266.80

105,266.80

105,266.80

$

$

$

$

123,914.55

6,124,657.55

6,248,572.10

0.00

6,248,572.10

-84,647.62

0.00

6,163,924.48

0.00

AMOUNT DUE 6,163,924.48 105,266.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 105,266.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

  

340.5 TIME ALLOW: 357

ORIG TIME ALLOW: 290
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PCN: 18082-BID    ESTIMATE RUN 02/05/2014

PROJECT: FBR095A-011                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (ARVADA) 

0005 *Concrete Sidewalk (6 Inch) 2,117.000

0.000

608-00006  
 

58,217.502,117.000

0.00

2,117.000

SY  

27.50000

0010 *1 Inch Electrical Conduit (Plastic) 30.000

0.000

613-01100  
 

232.5030.000

0.00

30.000

LF  

7.75000

0015 *2 Inch Electrical Conduit (Plastic) 3,291.000

0.000

613-01200  
 

19,252.353,291.000

0.00

3,291.000

LF  

5.85000

0020 *3 Inch Electrical Conduit (Plastic) 587.000

0.000

613-01300  
 

5,194.95587.000

0.00

587.000

LF  

8.85000

0025 *Wiring 1.000

0.000

613-10000  
 

31,000.001.000

0.00

1.000

L S 

31,000.00000

0025 MATERIAL ALLOWANCE Wiring 0.000

0.000

0.000.000

0.00L S 

31,000.00000

0030 *Luminaire (LED) 17.000

0.000

613-13000  
 

22,100.0017.000

0.00

17.000

EACH

1,300.00000

0030 MATERIAL ALLOWANCE luminaire (led) 0.000

0.000

0.000.000

0.00EACH

900.00000

0035 *Light Standard Metal (40 Foot) 15.000

0.000

613-34400  
 

27,000.0015.000

0.00

15.000

EACH

1,800.00000

0035 MATERIAL ALLOWANCE light std metal (40FT) 0.000

0.000

0.000.000

0.00EACH

1,362.00000

0040 *Light Standard Metal (50 Foot) 2.000

0.000

613-34500  
 

4,600.002.000

0.00

2.000

EACH

2,300.00000
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PCN: 18082-BID    ESTIMATE RUN 02/05/2014

PROJECT: FBR095A-011                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (ARVADA) 

0045 *Concrete Foundation Pad 2.000

0.000

613-40000  
 

1,250.002.000

0.00

2.000

EACH

625.00000

0050 *Light Standard Foundation 23.000

0.000

613-40010  
 

15,640.0023.000

0.00

23.000

EACH

680.00000

0050 MATERIAL ALLOWANCE light Std Foundation 0.000

0.000

0.000.000

0.00EACH

352.00000

0055 *Lighting Control Center 1.000

0.000

613-50100  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

0060 *Luminaire High Pressure Sodium (150 Watt) 4.000

0.000

613-70150  
 

6,200.004.000

0.00

4.000

EACH

1,550.00000

0060 MATERIAL ALLOWANCE Lumin.HPS (150 W } 0.000

0.000

0.000.000

0.00EACH

425.50000

0065 *Mobilization 0.200

0.000

626-00000  
 

65,800.000.200

0.00

0.200

L S 

329,000.00000

0070 F/A Railroad Flagging 27,297.090

0.000

700-70042  
 

27,297.0927,297.090

0.00

37,097.090

F A 

1.00000

CAT 294,784.390.00304,584.39CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY (RTD) 

0075 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

0.000

L S 

4,900.00000

0080 *Potholing 20.000

0.000

203-01597  
 

3,700.0020.000

0.00

20.000

HOUR

185.00000
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PCN: 18082-BID    ESTIMATE RUN 02/05/2014

PROJECT: FBR095A-011                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (RTD) 

0085 Structure Excavation 3,100.000

0.000

206-00000  
 

38,750.003,100.000

0.00

3,100.000

CY  

12.50000

0090 Structure Backfill (Class 1) 100.000

0.000

206-00100  
 

1,750.00100.000

0.00

100.000

CY  

17.50000

0095 *Reset Coordination Unit 0.000

0.000

210-00870  
 

0.000.000

0.00

0.000

EACH

375.00000

0100 Aggregate Base Course (Class 6) 327.000

0.000

304-06007  
 

8,011.50327.000

0.00

327.000

CY  

24.50000

0105 *Concrete Pavement (11 Inch) 566.000

0.000

412-01100  
 

28,866.00566.000

0.00

566.000

SY  

51.00000

0110 *Steel Piling (HP 14x89) 275.000

0.000

502-11489  
 

31,625.00275.000

0.00

275.000

LF  

115.00000

0115 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

7,790.0038.000

0.00

38.000

LF  

205.00000

0120 Precast Panel Facing 4,432.000

0.000

504-04420  
 

101,936.004,432.000

0.00

4,432.000

SF  

23.00000

0125 Structural Steel 2,032.000

0.000

509-00000  
 

2,032.002,032.000

0.00

2,032.000

LB  

1.00000

0130 *Pedestrian Railing (Aluminum) 100.000

0.000

514-01010  
 

51,000.00100.000

0.00

100.000

LF  

510.00000

0135 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

415.00000
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PCN: 18082-BID    ESTIMATE RUN 02/05/2014

PROJECT: FBR095A-011                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (RTD) 

0140 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

0.74000

0145 *Curb and Gutter Type 2 (Section II-B) (Special) 553.000

0.000

609-21023  
 

9,483.95553.000

0.00

553.000

LF  

17.15000

0150 *2 Inch Electrical Conduit (Bored) 637.500

0.000

613-00206  
 

8,606.25637.500

0.00

637.500

LF  

13.50000

0155 *3 Inch Electrical Conduit (Bored) 655.000

0.000

613-00306  
 

8,187.50655.000

0.00

655.000

LF  

12.50000

0160 *2 Inch Electrical Conduit (Plastic) 60.000

0.000

613-01200  
 

351.0060.000

0.00

60.000

LF  

5.85000

0165 *3 Inch Electrical Conduit (Plastic) 70.000

0.000

613-01300  
 

619.5070.000

0.00

70.000

LF  

8.85000

0170 *Pull Box (Special) 2.000

0.000

613-07000  
 

700.002.000

0.00

2.000

EACH

350.00000

0175 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

1,600.002.000

0.00

2.000

EACH

800.00000

0180 *Pull Box (24"x36"x18") 2.000

0.000

613-07034  
 

1,540.002.000

0.00

2.000

EACH

770.00000

0185 *Pull Box (30"x48"x24") 0.500

0.000

613-07040  
 

500.000.500

0.00

0.500

EACH

1,000.00000

0190 *Wiring 0.500

0.000

613-10000  
 

15,500.000.500

0.00

0.500

L S 

31,000.00000
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PCN: 18082-BID    ESTIMATE RUN

PROJECT: FBR095A-011                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (RTD) 

0190 MATERIAL ALLOWANCE wiring 0.000

0.000

0.000.000

0.00L S 

31,000.00000

0195 *Luminaire High Pressure Sodium (250 Watt) 1.000

0.000

613-70250  
 

300.001.000

0.00

1.000

EACH

300.00000

0200 *Pedestrian Signal Face (16) (Countdown) 4.000

0.000

614-70150  
 

2,400.004.000

0.00

4.000

EACH

600.00000

0205 *Traffic Signal Face (12-12-12) 5.000

0.000

614-70336  
 

2,750.005.000

0.00

5.000

EACH

550.00000

0210 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

3,920.004.000

0.00

4.000

EACH

980.00000

0215 *Loop Detector Wire 1,158.000

0.000

614-72875  
 

3,300.301,158.000

0.00

1,158.000

LF  

2.85000

0220 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

1.000

0.000

614-72889  
 

565.001.000

0.00

1.000

EACH

565.00000

0225 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000

0230 *Traffic Signal Pole Steel (1 Mast Arm) 1.000

0.000

614-82010  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0235 *Controller (Type 170E-HC11) 0.500

0.000

614-86246  
 

8,250.000.500

0.00

0.500

EACH

16,500.00000

0240 Mobilization 0.250

0.000

626-00000  
 

82,250.000.250

0.00

0.250

L S 

329,000.00000
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PCN: 18082-BID    ESTIMATE RUN 02/05/2014

PROJECT: FBR095A-011                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (RTD) 

0245 Shotcrete 451.000

0.000

641-10000  
 

108,691.00451.000

0.00

451.000

SY  

241.00000

0250 F/A Railroad Flagging 23,397.500

0.000

700-70042  
 

23,397.5023,397.500

0.00

31,797.500

F A 

1.00000

CAT 586,872.500.00595,272.50CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY (CDOT TRAFFIC) 

0255 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

4,900.001.000

0.00

1.000

L S 

4,900.00000

0260 *Potholing 22.000

0.000

203-01597  
 

4,070.0022.000

0.00

22.000

HOUR

185.00000

0265 *Reset Coordination Unit 1.000

0.000

210-00870  
 

375.001.000

0.00

1.000

EACH

375.00000

0270 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

7,790.0038.000

0.00

38.000

LF  

205.00000

0275 *2 Inch Electrical Conduit (Bored) 637.500

0.000

613-00206  
 

8,606.25637.500

0.00

637.500

LF  

13.50000

0280 *3 Inch Electrical Conduit (Bored) 655.000

0.000

613-00306  
 

8,187.50655.000

0.00

655.000

LF  

12.50000

0285 *2 Inch Electrical Conduit (Plastic) 60.000

0.000

613-01200  
 

351.0060.000

0.00

60.000

LF  

5.85000

0290 *3 Inch Electrical Conduit (Plastic) 70.000

0.000

613-01300  
 

619.5070.000

0.00

70.000

LF  

8.85000
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PCN: 18082-BID    ESTIMATE RUN 02/05/2014

PROJECT: FBR095A-011                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY (CDOT TRAFFIC) 

0295 *Pull Box (Special) 3.000

0.000

613-07000  
 

1,050.003.000

0.00

3.000

EACH

350.00000

0300 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

1,600.002.000

0.00

2.000

EACH

800.00000

0305 *Pull Box (24"x36"x18") 6.000

0.000

613-07034  
 

4,620.006.000

0.00

6.000

EACH

770.00000

0310 *Pull Box (30"x48"x24") 0.500

0.000

613-07040  
 

500.000.500

0.00

0.500

EACH

1,000.00000

0315 *Wiring 0.500

0.000

613-10000  
 

15,500.000.500

0.00

0.500

L S 

31,000.00000

0315 MATERIAL ALLOWANCE Wiring 0.000

0.000

0.000.000

0.00L S 

31,000.00000

0320 *Luminaire High Pressure Sodium (250 Watt) 2.000

0.000

613-70250  
 

600.002.000

0.00

2.000

EACH

300.00000

0325 *Pedestrian Signal Face (16) (Countdown) 4.000

0.000

614-70150  
 

2,400.004.000

0.00

4.000

EACH

600.00000

0330 *Traffic Signal Face (12-12-12) 5.000

0.000

614-70336  
 

2,750.005.000

0.00

5.000

EACH

550.00000

0335 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

3,920.004.000

0.00

4.000

EACH

980.00000

0340 *Loop Detector Wire 1,158.000

0.000

614-72875  
 

3,300.301,158.000

0.00

1,158.000

LF  

2.85000
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PCN: 18082-BID    ESTIMATE RUN 02/05/2014

PROJECT: FBR095A-011                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY (CDOT TRAFFIC) 

0345 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

1.000

0.000

614-72889  
 

565.001.000

0.00

1.000

EACH

565.00000

0350 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

27,000.002.000

0.00

2.000

EACH

13,500.00000

0355 *Traffic Signal Pole Steel (1 Mast Arm) 0.000

0.000

614-82010  
 

0.000.000

0.00

0.000

EACH

15,000.00000

0360 *Controller (Type 170E-HC11) 0.500

0.000

614-86246  
 

8,250.000.500

0.00

0.500

EACH

16,500.00000

CAT 106,954.550.00106,954.55CURRENT AMT0202 $ $ $

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0365 Removal of Structure 2.000

0.000

202-00001  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0370 Removal of Tree 7.000

0.000

202-00010  
 

2,625.007.000

0.00

7.000

EACH

375.00000

0375 Removal of Inlet 8.000

0.000

202-00019  
 

5,200.008.000

0.00

8.000

EACH

650.00000

0380 Removal of Pipe 347.000

0.000

202-00035  
 

6,246.00347.000

0.00

347.000

LF  

18.00000

0385 Removal of End Section 2.000

1.000

202-00037  
 

450.003.000

150.00

3.000

EACH

150.00000

0390 *Removal of Delineator 36.000

0.000

202-00090  
 

329.4036.000

0.00

36.000

EACH

9.15000
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PCN: 18082-BID    ESTIMATE RUN 02/05/2014

PROJECT: FBR095A-011                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0395 Removal of Median Cover 1,374.000

0.000

202-00195  
 

5,770.801,374.000

0.00

1,374.000

SY  

4.20000

0400 Removal of Sidewalk 82.000

0.000

202-00200  
 

877.4082.000

0.00

82.000

SY  

10.70000

0405 Removal of Curb and Gutter 8,085.000

0.000

202-00203  
 

23,850.758,085.000

0.00

8,085.000

LF  

2.95000

0410 Removal of Concrete Curb Ramp 34.000

12.000

202-00206  
 

609.5046.000

159.00

46.000

SY  

13.25000

0415 Removal of Asphalt Mat 6,851.200

999.800

202-00220  
 

23,553.007,851.000

2,999.40

7,851.000

SY  

3.00000

0420 *Removal of Asphalt Mat (Planing) 7,378.000

0.000

202-00240  
 

12,173.707,378.000

0.00

7,378.000

SY  

1.65000

0425 *Removal of Pavement Marking 515.500

-0.500

202-00250  
 

1,467.75515.000

-1.43

516.000

SF  

2.85000

0430 *Removal of Ground Sign 11.000

0.000

202-00810  
 

880.0011.000

0.00

11.000

EACH

80.00000

0435 Removal of Guardrail Type 7 276.000

0.000

202-01170  
 

2,649.60276.000

0.00

276.000

LF  

9.60000

0440 *Removal of End Anchorage 4.000

0.000

202-01300  
 

880.004.000

0.00

4.000

EACH

220.00000

0445 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

975.00000
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PCN: 18082-BID    ESTIMATE RUN 02/05/2014

PROJECT: FBR095A-011                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0450 Unclassified Excavation (Complete In Place) 3,084.000

0.000

203-00010  
 

51,502.803,084.000

0.00

3,084.000

CY  

16.70000

0455 Blading 61.400

-0.400

203-01500  
 

7,015.0061.000

-46.00

61.400

HOUR

115.00000

0460 *Sweeping (With Pickup Broom) 563.500

0.000

203-01622  
 

64,802.50563.500

0.00

600.000

HOUR

115.00000

0465 Structure Excavation 1,114.000

0.000

206-00000  
 

13,925.001,114.000

0.00

1,114.000

CY  

12.50000

0470 Topsoil 789.000

0.000

207-00205  
 

14,991.00789.000

0.00

789.000

CY  

19.00000

0475 *Erosion Log (12 Inch) 1,480.000

0.000

208-00002  
 

5,698.001,480.000

0.00

1,480.000

LF  

3.85000

0480 *Erosion Bales (Weed Free) 68.000

0.000

208-00011  
 

1,037.0068.000

0.00

68.000

EACH

15.25000

0485 *Silt Fence 4,563.000

0.000

208-00020  
 

4,197.964,563.000

0.00

4,563.000

LF  

0.92000

0490 *Gravel Bag 897.000

0.000

208-00034  
 

5,426.85897.000

0.00

897.000

LF  

6.05000

0495 *Concrete Washout Structure 1.000

2.000

208-00045  
 

1,650.003.000

1,100.00

3.000

EACH

550.00000

0500 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

6.05000
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PCN: 18082-BID    ESTIMATE RUN 02/05/2014
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0505 *Vehicle Tracking Pad 5.000

0.000

208-00070  
 

10,500.005.000

0.00

5.000

EACH

2,100.00000

0510 Removal and Disposal of Sediment (Labor) 375.250

-0.250

208-00103  
 

13,125.00375.000

-8.75

375.250

HOUR

35.00000

0515 Removal and Disposal of Sediment (Equipment) 36.000

0.000

208-00105  
 

2,700.0036.000

0.00

36.000

HOUR

75.00000

0520 *Erosion Control Supervisor 363.000

4.000

208-00206  
 

27,525.00367.000

300.00

390.000

DAY 

75.00000

0525 *Reset Ground Sign 2.000

0.000

210-00810  
 

850.002.000

0.00

2.000

EACH

425.00000

0530 *Reset Sign Panel 5.000

0.000

210-00815  
 

155.005.000

0.00

5.000

EACH

31.00000

0535 *Reset Fence 212.000

0.000

210-01000  
 

1,187.20212.000

0.00

212.000

LF  

5.60000

0540 *Reset Guardrail (Special) 1,276.000

0.000

210-01180  
 

13,717.001,276.000

0.00

1,276.000

LF  

10.75000

0545 Modify Manhole (Special) 2.000

0.000

210-04016  
 

1,300.002.000

0.00

2.000

EACH

650.00000

0550 *Seeding (Native) 4.544

0.000

212-00006  
 

4,316.804.544

0.00

5.000

ACRE

950.00000

0555 Tree Retention and Protection 0.000

0.000

212-00100  
 

0.000.000

0.00

0.000

L S 

1,525.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0560 *Soil Binder 3.378

0.000

213-00100  
 

2,567.283.378

0.00

3.400

ACRE

760.00000

0565 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 7.000

0.000

214-00222  
 

1,715.007.000

0.00

7.000

EACH

245.00000

0570 *Soil Retention Blanket (Straw/Coconut) 2,912.000

0.000

216-00041  
 

4,222.402,912.000

0.00

2,912.000

SY  

1.45000

0575 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

0.000

L S 

2,500.00000

0580 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

62.50000

0585 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

75.50000

0590 Aggregate Base Course (Class 6) 2,511.000

604.000

304-06007  
 

76,317.503,115.000

14,798.00

3,115.000

CY  

24.50000

0595 *Hot Mix Asphalt (Patching) (Asphalt) 1,014.650

0.000

403-00720  
 

87,259.901,014.650

0.00

1,014.650

TON 

86.00000

0600 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,948.530

0.000

403-33841  
 

111,066.211,948.530

0.00

1,948.530

TON 

57.00000

0605 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 2,199.170

0.000

403-34871  
 

153,941.902,199.170

0.00

2,199.170

TON 

70.00000

0610 *Emulsified Asphalt (Slow-Setting) 729.500

0.500

411-10255  
 

3,650.00730.000

2.50

730.000

GAL 

5.00000
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NO.
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NO.
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0615 Geotextile (Separator) (Class 1) 4,199.000

0.000

420-00132  
 

5,878.604,199.000

0.00

4,199.000

SY  

1.40000

0620 18 Inch Reinforced Concrete Pipe (Complete In Place) 261.000

136.000

603-01185  
 

27,393.00397.000

9,384.00

397.000

LF  

69.00000

0625 24 Inch Reinforced Concrete Pipe (Complete In Place) 1,483.000

13.000

603-01245  
 

95,744.001,496.000

832.00

1,496.000

LF  

64.00000

0630 12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000.000

0.00

0.000

LF  

36.00000

0635 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

0.000

LF  

52.00000

0640 15 Inch Plastic Pipe 221.000

0.000

603-50015  
 

12,155.00221.000

0.00

221.000

LF  

55.00000

0645 *Inlet Type R  L 5 (10 Foot) 5.000

0.000

604-19110  
 

39,000.005.000

0.00

5.000

EACH

7,800.00000

0650 *Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

5,700.001.000

0.00

1.000

EACH

5,700.00000

0655 *Inlet Type R  L 10 (10 Foot) 5.000

2.000

604-19210  
 

57,400.007.000

16,400.00

7.000

EACH

8,200.00000

0660 Manhole Slab Base (Special) 0.000

0.000

604-30000  
 

0.000.000

0.00

0.000

EACH

33,000.00000

0661 MH Slab Base (Spec) Up grade the Vortechs 2.000

0.000

604-30000  
 

86,242.202.000

0.00

2.000

EACH

43,121.10000
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ITEM
NO.
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0665 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0670 Manhole Slab Base (10 Foot) 7.000

0.000

604-30010  
 

28,000.007.000

0.00

7.000

EACH

4,000.00000

0675 *Guardrail Type 3 (6-3 Post Spacing) 14.000

50.000

606-00301  
 

1,235.2064.000

965.00

64.000

LF  

19.30000

0680 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0685 *Transition Type 3G 2.000

0.000

606-01370  
 

2,900.002.000

0.00

2.000

EACH

1,450.00000

0690 *Transition Type 3H 2.000

0.000

606-01380  
 

1,300.002.000

0.00

2.000

EACH

650.00000

0695 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

3,700.002.000

0.00

2.000

EACH

1,850.00000

0700 *End Post (Chain Link) 8.000

0.000

607-52905  
 

688.008.000

0.00

8.000

EACH

86.00000

0705 *Fence Chain Link (42 Inch) 480.000

0.000

607-53142  
 

7,440.00480.000

0.00

480.000

LF  

15.50000

0710 *Concrete Curb Ramp 30.000

28.000

608-00010  
 

7,250.0058.000

3,500.00

58.000

SY  

125.00000

0715 *Curb and Gutter Type 2 (Section I-B) 3,818.000

0.000

609-21010  
 

35,698.303,818.000

0.00

3,818.000

LF  

9.35000
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NO.
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0720 *Curb and Gutter Type 2 (Section II-B) 3,252.900

0.100

609-21020  
 

35,783.003,253.000

1.10

3,253.000

LF  

11.00000

0725 *Median Cover Material (Patterned Concrete) 12,697.000

0.000

610-00020  
 

76,182.0012,697.000

0.00

12,697.000

SF  

6.00000

0730 *Delineator (Type I) 12.000

0.000

612-00001  
 

303.0012.000

0.00

13.000

EACH

25.25000

0735 *Delineator (Type II) 9.000

0.000

612-00002  
 

227.259.000

0.00

9.000

EACH

25.25000

0740 *Delineator (Type III) 0.000

3.000

612-00003  
 

75.753.000

75.75

3.000

EACH

25.25000

0745 *Sign Panel (Class I) 66.500

0.500

614-00011  
 

1,407.0067.000

10.50

67.000

SF  

21.00000

0750 *Sign Panel (Class II) 42.000

0.000

614-00012  
 

1,176.0042.000

0.00

42.000

SF  

28.00000

0755 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

0.000

LF  

10.50000

0760 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

11.000

0.000

614-01583  
 

6,050.0011.000

0.00

11.000

EACH

550.00000

0765 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

0.000

EACH

1,450.00000

0770 *Construction Surveying 0.800

0.200

625-00000  
 

17,500.001.000

3,500.00

1.000

L S 

17,500.00000
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0775 *Mobilization 0.550

0.000

626-00000  
 

180,950.000.550

0.00

0.550

L S 

329,000.00000

0780 Public Information Services 1.000

0.000

626-01000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0785 *Epoxy Pavement Marking 20.000

0.000

627-00005  
 

3,900.0020.000

0.00

20.000

GAL 

195.00000

0790 *Pavement Marking Paint (Low VOC Solvent Base) 68.000

0.000

627-00012  
 

3,128.0068.000

0.00

68.000

GAL 

46.00000

0795 *Preformed Plastic Pavement Marking (Type I) 353.000

0.000

627-01001  
 

4,147.75353.000

0.00

353.000

SF  

11.75000

0800 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 770.000

0.000

627-30332  
 

8,470.00770.000

0.00

770.000

SF  

11.00000

0805 *Flagging 2,248.500

0.500

630-00000  
 

67,470.002,249.000

15.00

2,249.000

HOUR

30.00000

0810 *Uniformed Traffic Control 629.750

0.250

630-00003  
 

31,815.00630.000

12.63

630.000

HOUR

50.50000

0815 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00005  
 

0.000.000

0.00

0.000

HOUR

25.00000

0820 *Traffic Control Inspection 196.000

15.000

630-00007  
 

63,300.00211.000

4,500.00

230.000

DAY 

300.00000

0825 *Traffic Control Management 355.000

12.000

630-00012  
 

165,150.00367.000

5,400.00

375.000

DAY 

450.00000



CONTID: C18082         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 18082-BID    ESTIMATE RUN 02/05/2014

PROJECT: FBR095A-011                   ESTIMATE NO: 0029

REF
NO.
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0830 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

450.002.000

0.00

2.000

EACH

225.00000

0835 *Barricade (Type 3 M-A) (Temporary) 13.000

0.000

630-80335  
 

663.0013.000

0.00

13.000

EACH

51.00000

0840 *Construction Traffic Sign (Panel Size A) 86.000

0.000

630-80341  
 

2,623.0086.000

0.00

86.000

EACH

30.50000

0845 *Construction Traffic Sign (Panel Size B) 55.000

0.000

630-80342  
 

1,705.0055.000

0.00

55.000

EACH

31.00000

0850 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

122.004.000

0.00

4.000

EACH

30.50000

0855 *Construction Traffic Sign (Special) 119.000

0.000

630-80344  
 

2,023.00119.000

0.00

119.000

SF  

17.00000

0860 *Portable Message Sign Panel 10.000

0.000

630-80355  
 

20,500.0010.000

0.00

10.000

EACH

2,050.00000

0865 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0870 *Drum Channelizing Device 225.000

0.000

630-80360  
 

1,125.00225.000

0.00

225.000

EACH

5.00000

0875 Concrete Barrier (Temporary) 996.000

0.000

630-80370  
 

19,920.00996.000

0.00

996.000

LF  

20.00000

0880 *Traffic Cone 90.000

0.000

630-80380  
 

90.0090.000

0.00

90.000

EACH

1.00000
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REF
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0885 *Tubular Marker 22.000

0.000

630-80384  
 

445.5022.000

0.00

22.000

EACH

20.25000

0890 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0895 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

0.000

EACH

24,000.00000

0900 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0905 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

300.000

F A 

1.00000

0910 F/A Asphalt Pavement Incentive 0.000

3,577.810

700-70012  
 

3,577.813,577.810

3,577.81

7,500.000

F A 

1.00000

0915 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000

0920 F/A Fuel Cost Adjustment 93.220

0.000

700-70016  
 

93.2293.220

0.00

500.000

F A 

1.00000

0925 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0930 F/A Asphalt Cement Cost Adjustment 0.000

-5,757.160

700-70019  
 

-5,757.16-5,757.160

-5,757.16

48,000.000

F A 

1.00000

0935 F/A OJT Colorado Training Program 2,560.000

0.000

700-70022  
 

2,560.002,560.000

0.00

2,560.000

F A 

1.00000
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CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0940 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0945 F/A Landscape Restoration 7,972.490

5,891.200

700-70034  
 

13,863.6913,863.690

5,891.20

13,863.690

F A 

1.00000

0950 F/A Railroad Temporary Railroad Crossing 23,177.800

0.000

700-70040  
 

23,177.8023,177.800

0.00

23,177.800

F A 

1.00000

0955 F/A Railroad Flagging 339,263.940

37,500.000

700-70042  
 

376,763.94376,763.940

37,500.00

461,063.940

F A 

1.00000

0960 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0965 F/A Modify Items w/in Temporary Easements 2,164.660

0.000

700-70131  
 

2,164.662,164.660

0.00

2,164.660

F A 

1.00000

0970 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0975 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

1205 Uniformed Traf Ctrl (Vehicle) 623.750

0.250

630-00006  
 

15,600.00624.000

6.25

624.000

HOUR

25.00000

1210 Added Item (Dollar)/ Subcontractor Lien 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000
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1215 Added Item (Dollar)/ Subcontractor Lien for Brooklyn 
Sweeps

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 2,358,694.71105,266.802,637,136.11CURRENT AMT0250 $ $ $

CAT NO0300 STRUCTURE (ARVADA BRIDGE ENHANCEMENTS) 

0980 Prestressed Concrete Box (Depth 32" Through 48") 2,923.000

0.000

618-01994  
 

160,765.002,923.000

0.00

2,923.000

SF  

55.00000

0980 MATERIAL ALLOWANCE concrete box girders 0.000

0.000

0.000.000

0.00SF  

34.30000

0980 MATERIAL ALLOWANCE Prestress Conc. Box 0.000

0.000

0.000.000

0.00SF  

34.30000

CAT 160,765.000.00160,765.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE (ARVADA WALL) 

0985 *Precast Panel Facing 3,486.600

0.000

504-04420  
 

80,191.803,486.600

0.00

3,487.000

SF  

23.00000

0990 *Concrete Class D 134.120

0.000

601-03000  
 

55,659.80134.120

0.00

135.000

CY  

415.00000

CAT 135,851.600.00136,226.00CURRENT AMT0301 $ $ $

CAT NO0350 STR. #E-16-YD (BRIDGE ENTERPRISE) 

0995 *Removal of Bridge 1.000

0.000

202-00400  
 

140,000.001.000

0.00

1.000

EACH

140,000.00000

1000 Structure Excavation 1,065.000

0.000

206-00000  
 

13,312.501,065.000

0.00

1,065.000

CY  

12.50000

1005 Structure Backfill (Class 1) 1,298.000

0.000

206-00100  
 

22,715.001,298.000

0.00

1,298.000

CY  

17.50000
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PCN: 18082-BID    ESTIMATE RUN 02/05/2014

PROJECT: FBR095A-011                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0350 STR. #E-16-YD (BRIDGE ENTERPRISE) 

1010 Structure Backfill (Class 2) 169.000

0.000

206-00200  
 

1,014.00169.000

0.00

169.000

CY  

6.00000

1015 Mechanical Reinforcement of Soil 1,005.000

0.000

206-00360  
 

29,647.501,005.000

0.00

1,005.000

CY  

29.50000

1020 *Shoring (Area 1) 1.000

0.000

206-01781  
 

6,500.001.000

0.00

1.000

L S 

6,500.00000

1025 *Shoring (Area 2) 1.000

0.000

206-01782  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

1030 Shoring (Area 3) 1.000

0.000

206-01783  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

1035 Shoring (Area 4) 1.000

0.000

206-01784  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000

1040 Shoring (Area 5) 1.000

0.000

206-01785  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

1045 *Shoring (Area 6) 1.000

0.000

206-01786  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

1050 *Shoring (Area 7) 1.000

0.000

206-01787  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

1055 *Stone Matrix Asphalt (Fibers)(Asphalt) 259.660

0.000

403-09221  
 

24,927.36259.660

0.00

259.660

TON 

96.00000

1060 *Drilled Caisson (24 Inch) 2,127.000

0.000

503-00024  
 

265,875.002,127.000

0.00

2,127.000

LF  

125.00000
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PCN: 18082-BID    ESTIMATE RUN 02/05/2014

PROJECT: FBR095A-011                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0350 STR. #E-16-YD (BRIDGE ENTERPRISE) 

1065 *Drilled Caisson (54 Inch) 420.000

0.000

503-00054  
 

100,800.00420.000

0.00

420.000

LF  

240.00000

1070 Concrete Slope and Ditch Paving (Reinforced) 56.410

0.000

507-00100  
 

21,435.8056.410

0.00

56.410

CY  

380.00000

1075 Bridge Drain 4.000

0.000

513-00600  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

1080 Waterproofing (Membrane) 1,500.000

0.000

515-00120  
 

20,625.001,500.000

0.00

1,500.000

SY  

13.75000

1085 Bridge Expansion Device (0-4 Inch) 170.000

0.000

518-01004  
 

31,450.00170.000

0.00

170.000

LF  

185.00000

1090 Concrete Class D (Bridge) 1,049.500

0.000

601-03040  
 

383,067.501,049.500

0.00

1,049.500

CY  

365.00000

1095 *Reinforcing Steel 99,721.000

0.000

602-00000  
 

73,793.5499,721.000

0.00

99,721.000

LB  

0.74000

1100 *Reinforcing Steel (Epoxy Coated) 125,730.000

0.000

602-00020  
 

120,700.80125,730.000

0.00

129,026.000

LB  

0.96000

1105 *Bridge Rail Type 7 507.000

0.000

606-10700  
 

33,969.00507.000

0.00

507.000

LF  

67.00000

1110 *Fence Chain Link (Special) (92 Inch) 355.000

0.000

607-53191  
 

13,046.25355.000

0.00

355.000

LF  

36.75000

1115 *1 Inch Electrical Conduit 190.000

0.000

613-00100  
 

855.00190.000

0.00

190.000

LF  

4.50000
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PCN: 18082-BID    ESTIMATE RUN 02/05/2014

PROJECT: FBR095A-011                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0350 STR. #E-16-YD (BRIDGE ENTERPRISE) 

1120 *3 Inch Electrical Conduit 1,367.000

0.000

613-00300  
 

12,713.101,367.000

0.00

1,367.000

LF  

9.30000

1125 Prestressed Concrete Box (Depth 32" Through 48") 11,690.000

0.000

618-01994  
 

642,950.0011,690.000

0.00

11,690.000

SF  

55.00000

1125 MATERIAL ALLOWANCE conc. Box Girders 0.000

0.000

0.000.000

0.00SF  

34.30000

1125 MATERIAL ALLOWANCE concrete box girders 0.000

0.000

0.000.000

0.00SF  

34.30000

CAT 2,062,397.350.002,065,561.51CURRENT AMT0350 $ $ $

CAT NO0351 STRUCTURE (MSE WALLS-BRIDGE ENTERPRISE) 

1130 Structure Excavation 2,451.000

0.000

206-00000  
 

30,637.502,451.000

0.00

2,451.000

CY  

12.50000

1135 *Structure Backfill (Class 1) 3,660.000

0.000

206-00100  
 

64,050.003,660.000

0.00

3,660.000

CY  

17.50000

1140 *Mechanical Reinforcement of Soil 2,035.000

0.000

206-00360  
 

60,032.502,035.000

0.00

2,035.000

CY  

29.50000

1145 *Geomembrane 1,703.000

0.000

420-00000  
 

11,921.001,703.000

0.00

1,703.000

SY  

7.00000

1150 *Precast Panel Facing 4,964.400

0.000

504-04420  
 

114,181.204,964.400

0.00

4,964.400

SF  

23.00000

1155 *Concrete Class D 200.600

0.000

601-03000  
 

83,249.00200.600

0.00

200.600

CY  

415.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0351 STRUCTURE (MSE WALLS-BRIDGE ENTERPRISE) 

1160 *Reinforcing Steel (Epoxy Coated) 43,500.000

0.000

602-00020  
 

41,760.0043,500.000

0.00

45,000.000

LB  

0.96000

1165 *Fence Chain Link (Special) (92 Inch) 821.000

0.000

607-53191  
 

30,171.75821.000

0.00

821.000

LF  

36.75000

1170 Shotcrete 89.000

0.000

641-10000  
 

21,449.0089.000

0.00

89.000

SY  

241.00000

CAT 457,451.950.00458,891.95CURRENT AMT0351 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS (CDOT/LA) 

1175 Field Office (Class 2) 0.200

0.000

620-00002  
 

10,000.000.200

0.00

0.200

EACH

50,000.00000

1180 Field Laboratory (Class 2) 0.200

0.000

620-00012  
 

6,000.000.200

0.00

0.200

EACH

30,000.00000

1185 Sanitary Facility 0.200

0.000

620-00020  
 

960.000.200

0.00

0.200

EACH

4,800.00000

CAT 16,960.000.0016,960.00CURRENT AMT0400 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS (BE) 

1190 Field Office (Class 2) 0.800

0.000

620-00002  
 

40,000.000.800

0.00

0.800

EACH

50,000.00000

1195 Field Laboratory (Class 2) 0.800

0.000

620-00012  
 

24,000.000.800

0.00

0.800

EACH

30,000.00000

1200 Sanitary Facility 0.800

0.000

620-00020  
 

3,840.000.800

0.00

0.800

EACH

4,800.00000

CAT 67,840.000.0067,840.00CURRENT AMT0450 $ $ $

$ 6,248,572.05105,266.80$6,550,192.01$CURRENT AMTPROJECT TOTAL


